KEY DEVELOPMENTS AT LUCAS OIL STADIUM AND
INDIANA CONVENTION CENTER EXPANSION
OCTOBER 2006 UPDATE

Project Marks First Anniversary of Start of Construction;

The Indiana Stadium and Convention Building Authority (ISBCA) marked the first
anniversary of the groundbreaking on September 20. In a report citing progress to date,
the ISCBA noted that excavation and site clearing is nearly complete and concrete work
on the foundation and lower deck is nearly done. Significant progress also has been
made in upper deck concrete work, and steel work on the retractable roof is to begin
shortly.

More specifically, 1,050 concrete columns are now in place to support the structure, and
nearly 71,000 cubic yards of concrete have been poured. Also, 63,000 “fan friendly”
seats are now on order from Irwin Seating Company to be installed next year. (Click
here to view monthly construction photos from Nov. 2005 to Sept. 2006)

Contract Awarded for Sound System, Broadcast Cables:

At its late September board meeting, the ISBCA awarded a $15.9 million contract to
install the stadium sound system and its broadcast cables. A joint venture of
Ermco/Sachs of Indianapolis won the award to install cables, speakers and television
outlets. Also participating in the contract are two Indianapolis firms, ESCO
Communications and Electrical Equipment Co., Inc. Both will supply equipment to
Ermco/Sachs.

Because the stadium will include hundreds of thousands of feet of cables, TV stations
will be able to transmit footage back to satellite trucks. Television sets scattered
throughout the stadium will be enabled to show game footage. The TV units are not
included in the bid package.

MBE/WBE Initiative Proving Successful:

Four months into a new initiative to encourage more minority participation in
construction of the Lucas Oil Stadium, the ISCBA believes the program is achieving the
desired objectives. As of September 21, more than $90 million in contracts have been
awarded to MWBE firms, which is 18.37% of the $496.4 million total contracts awarded.

Meanwhile, ISCBA officials announced in mid-September that they are raising the goals
for bid package 9B to 20% for MBE and 10% for WBE participation. Klipsch said the
new goals on this bid package will help in achieving the original project goals of 15%
MBE and 5% WBE. (READ MORE)

(more)


http://www.in.gov/iscba/media/photos.html
http://www.in.gov/iscba/media/photos.html
http://www.in.gov/iscba/pdfs/Minority_Progress_09_2006.pdf

Lucas Oil Stadium
MWBE Participation Report Summary
September 21, 2006

‘Changes - | i
S mitment -

Contractors
Total Contracts $ 414,716,406 $ 7,938,131 | $ 422,654,537
Total MBE $ 54986163 | 13.26% | $ 5145143 |$ 60,131,306 14.23%
Total WBE $ 15694725 | 378% |$ 545,030 | $ 16,239,754 | 3.84%
Total MWBE $ 70680888 | 17.04% |$ 5690,173 | $ 76,371,061  18.07%
SoftCosts , e )
Total Contracts $ 73721757 |  |§ 110,588 | $ 73,832,345
Total MBE $ 112550912 | 1527% | $ 105868 | $ 11,361,780  15.41%
Total WBE $ 3491060 | 474% |[$ 4720 |$ 3495780  4.74%
Total MWBE $§ 14746972 | 20.00% |$ 110,588 | $ 14,857,560 20.15%
Combined Totals e e e
Total Contracts $ 488,438,163 ~ |$ 8048719 | $ 496,486,882
Total MBE $ 66,242,075 | 13.56% |$ 5251011 [$ 71,493,087 14.40%
Total WBE '$ 19185785 | 3.93% |§ 549,750 | $ 19,735,534 | 3.98%
Total MWBE $ 85427860  1749% |$ 5800761 [$ 91,228,621 | 18.37%




